CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

ORDER NO, 80-20

SAN FRANCESCO BAY REGION

AMENDING ORDER NO. 79-147 AN ORDER REQUIRING

THE CITIES OF SAN JOSE AND SANTA CLARA TO

CEASE AND DESIST FROM DISCHARGING WASTES

FROM THE SAN JOSE/SANTA CLARA WATER POLLUTION
CONTROL PLANT IN VIOLATION OF THE REQUIREMENTS OF
ORDER NO. 77-107 (NPDES PERMIT NO. CA0037842) AS
AMENDED BY ORDER NO, 78~92

The California Reglonal Water Quality Contrel Board, San Francisco Bay
Region, (hereinafter called the Board) finds that:

L. On October 25, 1979, the Board adopted Order No., 79-147 requiring
the Cities of San Jose and Santa Clara (hereinafter called the
discharger) to cease and desist from discharging wastes in viola~
tion of requirements contained in Board Orders No, 77-~107 and

NOQ 78""92¢

2. The requirements contained in Ovrder No., 79~147 provide, in parg,

ags follows:

"C., The discharger shall retain an independent consultant
to prepare a report on the capability of the waste
treatment facility to treat present and future waste
flows. This comsultant and the scope of work shall
be approved by the BExecutive Officer., The report
shall cover the following:

L.

2.

3e

4.

3o

Review the criteria used in the design and the
actual design of the treatwment facility, Current
loadings, growth and projected loading projections
should be utilized in order to determine the
adequacy of the present design,

Review the actual capabilities of the treatment
plant to meet present waste discharge requirvements
at preseni and projected loadings,

Review the staffing levels, modes of operation and
operational controls being used.

Evaluate the potential cause of the plant upset and
indicate to what extent each contributed to the upset,

Recommend corrective actions for any of the above
topics where deficiencies are ldentified.



3.

This report shall be prepared and submitted
according to the following time schedulet

Task Compliance Date
Retain Consuliant by November 14, 1979
Submit Scope of Work by November 28, 1979

Submit Report (Item 1
thru 3) by January 4, 1980

Submit Complete Report by February 15, 1980

Submit¢ Time Schedule for

necessary Treatment Plant

Improvements or Flans to

limit further connections

to the remaining capacity

of the treatment plant by February 29, 1980"

"G. The discharger is required to submit by December 16,
1979 an interim contingency plan that will mitigate
the adverse impacts on beneficial water uses during
treatment plant upsets or fallure to provide dechlorina-
tion pending compliance with the prohibition of discharge
south of the Dumbarton Bridge or any exception. The
contingency plan shall include a full description of all
feagsible actions to be taken, persons responsible for
taking the actions and the anticipated effect of those
actions, The discharger shall review, update and submit
by January 15, 1980 the contingency plan submitted
pursuant to this Board's Resolution 74~10."

The discharger has complied with almost all of Section ¢ of Order
No., 79~147 and has submitted a report to the Board containing
recommendations for immediate and intermediate treatment plant
improvements, long term plant expansion needs and a time scheule
for implementing the immediate improvements which include:

- Improve facilities for chlorination of return activated
sludge.

b, Install ammonia storage and feed facilities.

Co Install a supplemental secondary oxygen system.

de Modify sulfur dioxide storage and supply facilities,

e, Improve polymer system f£o enhance secondary settling.
£, Install chlorination facilities for return nitrification
sludge.
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6.

7o

8.

9.

1G.

The discharger has not submltted a time schedule for the Intermediate
improvement or for the expansion of plant capacity.

The discharger has partially complied with Section G of Ovder
No. 79«147 by submitting parts of an updated contingency plan,
They have expanded the scope of the plan and are requesting a
June 22, 1980 due date.

1f t¢he immediate improvements listed in ¥Finding 3a, b and ¢ above
are not implemented, the discharger threatems to vioclate waste
discharge requirvements during the upcoming canning season,
beginning in mid-July 1980, The time schedule for these facilities
submitted by the discharger indicate that the critical facilities
can be operational prior to mid July 1980,

Intermediate improvements have been fdentified by the discharger
in order to insure reliable operation of the treatment plant until
1985, These improvements include:

a. Increased alr capacity for the secondary aeration system,
b, Increased secondary clarifier capacity.

A time schedule for implementing these facilities has not been
submitted by the discharger as required by Section C of Order
No., 79~-147.

Even 1f the lmmediate improvements listed in Finding 3a, b and c
are implemented the discharger threatens to violate waste discharge
requirements at some time beyond the 1980 canning season if the
intermediate impyrovements listed in Finding 6 are not implemented.

If the current flow rate increases continue at the present rate
of 3% per vear, the flow at the wastewater treatment plant may
reach design capacity as early as 1985. If future flow rate
increases ave greater than present rate increases, the flow at
the wastewater treatment plant may reach design capacity prior
to 1985, The diacharger threatens to violate waste discharge
requirements unless additional facilities are operational by
the time the design capacity is reached or unless the discharger
limits or restricts additional connections to the sewer system
tributary to the wastewater treatment plant.

The State Water Resources Control Board on March 20, 1980
rascinded Section H of Ovrder No. 79147,

Thig action is an oxder to enforce waste discharge requirements
previcusly adopted by the Board. This action 1is therefore
categorically exempt from the provisions of the California
Environmental Quality Act (CEQA) pursuant to Section 15121 of
ihe Resources Agency Guidelines.



11, On April 15, 1980 at a meeting starting at 9:30 a.m. in the
Assembly Room, State Bullding, 1111 Jackson Street, Oakland,
after due notice to the discharger, and all other affected
persons, the Reglonal Beard conducted a public hearing at which
the discharger appeared and evidence was rveceived concerning the
discharge.

IT TS HEREBY ORDERED that Board Order No., 79147 is amended as follows:

A Item C of Order No, 79-147 shall be deleted and replaced with the
followings:

"C. The discharger shall comply with the following to assure continuous
consistent compliance with the requivements listed in Finding 3
{of Order No. 79~147).

Task Compliance Date

I. Immediate Facilities

a. Return Activated Sludge Chlorination Facilities

L. Begin Construction by May 2, 1980

2. System Operational by July 1, 1930
b. Ammonia Storage and Feed Facilities

1, Begin Construction by May 2, 1980

2. System Operational by July 1, 1980
c. Supplemental Secondary Oxnygen System

L. Begin Construction by May 12, 1980

2. Complete Construction by July 1, 19380

3. System Operational by July 12, 1980
d. Sulfur Dioxide Storage and Supply Facilities

1. Complete Design by April 21, 1980

2, Begin Construction by June 5, 1980

3. System Operational by August 3L, 1980
e. Secondary Polymer System

1, Complete Design by May L, 1980

2. Begin Construction by June 16, 1980

3. System Operational by August 15, 1980
£f. Return ¥itrification Sludge Chlorvination Facilities

1, Complete Design by May 1L, 1980

2. Begin Construction by July 3, 1980

3. System Operational by August 31, 1980
2. Secondary Effluent Sampling and Ammonia Analyzer

1. Begin Construction by June 2, 1980

2. System Operational by August 15, 1980

IT. Intermediate Facilities

a, Capacity study by May 15, 1980
b, Preliminary report for
lotermediate dmprovements. by June 30, 1980

c. Advertise for proposals (R¥P)
for planning for the necessary

facilities by July 15, 1980
d. Receive proposals by August 15, 1980
e, Award contract for planning September 1, 1980

ey



f. Complete -and submit planning
report for intermediate

faciliities by December 1, 1930
. Begin design by January 1, 1981
h. Complete design and submit

time schedule for construction by May 1, 1981

Begin construction
Complete construction
Place facilitdies din operation

AL
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11T, Plant Capacity Needs

The discharger ‘shall submit, by November 1, 1980 a policy
statement commiting the discharger to expand the capacity of
the treatment facility and/or implement a service area wide
water conservation program or restrict discharge of wastewater
to the discharger's treatment facility.

This policy statement shall consider contractual commitments
with all tributary agencies and the discharger's ability to
maintain discharges to the sewerage system at or below treat-
ment capacities. The discharger shall document its ability
to limit discharges o the sewerage system tributary to the
treatment plant if necessary to keep flows from exceeding
treatment capabilities,

This report shall clearly indicate how the discharger plans

to provide treatment capacity for the continued growth projected
in the service area or to restrict discharges of wastewater to
the discharger's treatment facility such that flows at the
treatment plant do not exceed its capacity. A detailed time
schedule for the actions planned shall be included in the
report. If expansion of the treatment faclility dis proposed the
time schedule shall include a minimum when the following tasks
will begin and will be completed:

Facilities planning
Environmental Impact Report
Plans and specifications
Construction

o Start-up of facilities operation
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The report shall also include a financial plan to assure that
funds are available for facilities design and construction.”

Be Item G of Ovder No. 79~147 shall read ag follows:

"G, The discharger is required to submit by December 16, 1979 an
interim contingency plan that will mitigate the adverse impacts
on beneficial water uses during treatment plant upsets or failure
to provide dechlorination pending compliance with the prohibition
of discharge south of the Dumbarton Bridge or any exception. The
contingency plan shall include a full description of all feasible
actions to be taken, persons responsible for taking the actions
and the anticipated effect of those actions. The discharger
shall review, update and submit by June 22, 1980 the coatingency
plan submitted pursuant to this Board's Resolution 74~10."



Ce Item H of Order No. 79-147 is rescinded and shall be replaced with the
following:

“"H. The discharger shall subamit progress reports on the first and
fifteenth of each wonth until August 1, 1980 and on the first of
each month thereafter on the status of compliance with the
time schedules contained in Section ¢ (of Order No, 79-147),

ILf noncompliance 1s reported the discharger shall describe the
reasons for non~compliance and the estimated date by which
compliance will be achieved,

The reports due on July 1, October 1, January 1, and April 1
shall include a list of all projects approved since the

prior report which will have wastewater discharges tributary to
the discharger's treatment facility and an estimate of the
quantity of the discharge for each project. The first report
due on July 1, 1980 shall also include a list of approved
projects and thelr projected wastewater flows which will have
wastewater dilscharges tributary to the treatment facility but
have not yet been connected to the sewer system tributary to
the treatment facility.”

Do Tf the reports submitted pursuant to item C above indicate that the
treatment facilities will not have sufficient capacity to treat
waste from projected growth to assure continuous and consistent
compliance with waste discharge requirements, the Executive
Officer shall implement item I of Order No. 79~147,

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is
a full, true, and correct copy of an Order adopted by the California
Regional Water Quality Control Board, San Francisco Bay Region, on

Aprdil 15, 1980,

FRED I, DIERKER
Executive Officer



